
Deseret Chemical DepotDeseret Chemical Depot
Restoration Advisory Board MeetingRestoration Advisory Board Meeting

March 11, 2008
Tooele Chemical Stockpile Outreach Office

54 South Main Street
Tooele, Utah



Deseret Chemical Depot
Restoration Advisory Board Meeting
March 11, 2008

Project Status of DCD 
Environmental Projects

Beshara Yared
Project Manager

U.S. Army Corps of Engineers



Deseret Chemical Depot
Restoration Advisory Board Meeting
March 11, 2008

Active DCD Projects in FY07/08

• SWMU 3 – Impounding Bay Disposal Pit
• SWMU 26 – Groundwater Investigation
• Groundwater Monitoring
• SWMUs 1/25 – Demilitarization Areas
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SWMU 3 - Impounding Bay Disposal Pit

• Status
Geophysical survey performed at closed portion of 
trench October 2006
Few anomalies found
15-foot soil borings proposed using anomaly 
avoidance in the trench – is this a trench?
Work Plan submitted August 2007 for borings
Work will be scheduled upon receipt of regulatory 
approval
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SWMU 3 - Impounding Bay Disposal Pit

• Next Steps
Prepare Work Plan

– Investigate magnetic anomalies
– Collect soil samples beneath anomalies

Revise RCRA Facility Investigation Report to 
include new data
Potential for No Further Action or Industrial 
Land Use Controls
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SWMU 26 – Sanitary Landfill

• History
Advanced 83 soil gas monitoring points in 

December 2006; obtained 82 soil gas samples
Potential source(s) identified near well S-40-90
1,1,1 TCA and TCE 
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SWMU 26 – Sanitary Landfill
• Current Status

Work Plan Addendum submitted September 
2007
Geophysical survey performed in October
Focused soil gas sampling (65-foot spacing) 
performed in October
Hot Spots coincident with magnetic anomalies
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SWMU 26 – Sanitary Landfill

• Next Step
Two 4-inch monitoring wells are scheduled for 
installation in Spring 2008
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Basewide Groundwater Monitoring

• Status
2007 Groundwater Sampling performed 
November 2007
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SWMUs 1/25 – Demilitarization Areas

• Status
Soil gas investigation planned for Spring 2008 
to characterize sites (start with SWMU 1)

Additional groundwater monitoring wells at 
SWMU 25 planned for Summer 2008
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Questions?
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